EXHIBIT E
QUARTERLY PROGRESS REPORT

Agency Name: Gtr. Mt. Everett Resource and Learning Center, Inc.

Reporting Period: Jul. 2012- Sept.. 2012 Date Report Due: Oct. 15, 2012

A. Project Information:

Project Name

Shaping Hallandale’s All Round Environment

Person Preparing
the Report/ Job Title

Lesa Kelley

Phone #

Project Start-Up
Date

September 6, 2011

Number of

Hallandale Beach

Non- Hallandale Beach

participants served Residents Residents
during this period 38 0
Participant Status to Active Terminations: _0
Date 18 Successful : 18

Project Completion
Date

Sept. 30, 2012

Number Served :

Amended
Completion Date
(if applicable)

August 31, 2012

Project Cost

Total Project Funds Percentage
Cost $61,000.00 Expended to

Date
City Funding $61,000.00 $61,000.00 100%
Other Funding $9,800.00 $.9,800.00* 16.1%
(specify source
below)**

** In-Kind Contributions
Private/Personal Contributions (Labor, Training, Life Skills Coaching, Fuel, Printer, Meeting
Times, Meals, Cellular/Text Usage, Shipping Fees, Pencils, Electric Sharpener, Copy Paper,
Snacks, Water /Beverages, bank fees, etc)
Gtr. Mt. Everett M.B. Church (Space Rental & utilities), Lowe’s/Home Depot/Frye’s Tools/
AmeriCorp Materials, Equipment, Paint, Household fixtures.
*Does not include In-Kind contributions received of the Austin Hepburn Center.
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